C. W. MATTHEWS CONTRACTING CO., INC.
DRAWER 970

MARIETTA, GEORGIA 30061

TELEPHONE (770) 422-7520
FAX (770) 422-1068

October 22, 2012

Atlanta Gas Light Company
Attn: Mr. Carl Pearson

Ten Peachtree Place, 11" Floor
Atlanta, GA 30309

RE: CWM Job 1931 — SR 3 US 41 Widening & Bridge Reconstruction
GDOT Project # NH000-0001-04(047)
P.l. 342261
Spalding County
AGL Escalation Step # 1

Dear Mr. Pearson,

The above referenced project was let to contract by the State of Georgia — Department of
Transportation on May 18, 2012 and was awarded to C. W. Matthews Contracting Company,
Inc. (CWM) as lowest reliable bidder on June 1, 2012. Construction was authorized on July 12,
2012 toward a contract completion date of April 30, 2014.

Please accept this letter as notification that effective October 22, 2012; Atlanta Gas Light
Company (AGLC) is 20% or greater behind in relocating gas facilities on the subject project.
The pre-existing gas facilities constrain required construction activities including but not limited
to grading, storm drain installation and placement of Graded Aggregate Base. As you are aware,
AGLC was issued Notice to Proceed with facility relocation in a letter dated June 21, 2012 and
authored by Mr. Jeff Baker, State of Georgia — Department of Transportation (GDOT), State
Utilities Engineer. In a duly executed Utility Adjustment Schedule (UAS) prepared by Ms. Kelly
Keevan, Engineer, dated May 31, 2011, AGLC outlined a total of 93 days to complete gas
facility relocation throughout the project limits. The same included Construction, Splicing or Tie
in Work, Service Considerations and Temporary Work. Activities listed on the UAS as
predecessor to commencement of gas facility relocation are clearing, grubbing and staking.

CWM finalized clearing and grubbing operations on September 25, 2012. Initial
construction staking along with placement of survey data was completed prior to September 25,
2012. As of today’s date, AGLR has not commenced gas facility relocation thus yielding 18
available days from September 25, 2012. The Utility Adjustment Schedule denotes AGLC
finalizing gas facility relocation throughout the project limits within 93 days from finalization of
clearing and grading thus yielding AGLR being 20% or greater behind schedule. As outlined in
the GDOT Utility Accommodation Policy and Standards Manual Chapter 4.4.C., please accept
this letter as notification from CWM of the same. I look forward to receiving your proposal on



rectifying the aforementioned delay. This will allow CWM as well as our Sub-Contractors to
plan and schedule required construction activities accordingly.

Should you have questions regarding the preceding contents, please contact and so
inquire of me.

Sincerely,

Jeff Jacques,
Utility Coordinator

JSJ
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